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In order to get money allocated for the Callahan portion of the Ellisville 
site, there are a number of issues which need to be resolved. Barabara 
Peterson and I have discussed how the enforcement issues and technical issues 
can be resolved within a mutual time period so that Counsel can concur on 
the allocation at the same time that we have an action memo ready for signature. 
In order to accomplish this task, I have outlined issues, both technical and 
legal which need to be resolved, many of t hem with the help of other people. 
I propose that we resolve the listed issued in coordination with appropriate 
persons or work units and with a schedule as follows : 

1. Match the wastes from Callahan and Rosalie to generators prior to a 
meeting with American Can and G.K. Technologies (work complete by March 5). 

2. 

Kerry Herndon - Prepare Task Order for E&E to match generators with wastes 
based on labeling, suppliers, waste characteristics, 
information supplied by generators and industry effluent 
guidelines or process information. Also provide a cost 
estimate for disposal of drums and costs for further 
characterization. ~~-·i;~.;.:Ll. _ ;1.-ICf-£'),, 

Jim Jackson - Complete drum 

Locate a s torage facility for 

data input into computer. 

EPA's samples. ~ t{ (11 ( \ 'L 

Kerry Herndon - Contact state lab; ask for other recommendation if state 
lab not available. d '• - ,. '" ' · • 

Doris Finlay - Prepare list .of interim status storage facilities in Missouri. 

e Stewffi) m.. cti<Ll ~J)..hU d)~ ('_hv. )._: I I_/ .j.. -".:.--<.::.1. ['".2._; 

Answer permit questions: ' -+1"-- /1.__/l_j}£ ~~ 
\fuen do samples become wastes?~~ '( t2A-R ~ ' , .. ~ 
What are storage and ~ontainer requirements? __ -fr"" 5f0ri 1.-~'D"brP(":.:_'eo'"'Tt'O{ s 
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'-'hot~~ · u What interim status s andards apply to sample storage? ~ · 
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Address permit issues (by March 12) • ua-n.c. -\>.>oTH t:::G:lA ~ MDtJ,<_ .., 
' I •· I 3-1-~c-e FC. d 1!>tft'"Tce.-t 1A"'"1 • /' 

Pmts & Cmpl - Determine compliance of EES facility. f#..f s-tored tt.flelj .-,o+ '"' CD"'f urotrt' · 
- Issue~ EPA's permit for Callahan storage site. d o K~ 

- Determine when MDNR will issue Callahan site a permit and · 1• I 
terms of state permit -/bsF" 1 , .. Ft= J :'1 b'"L'> t"'-tf'i1ftttydrreMIJe /SS'<td ""'11 

- Locate a permitted facility i~ removal of dr ums from Callahan£-/~ -<fl
site becomes necessa ry ·(Or tiES) - Do r'is 1-ttu :IS l~s-r 

4. Development amendment to Cooperative Agreement (by Apr il 15).~ 

Doris Finlay - Assis t state in developing a request for an amendment and 
amendment package. 

Kerry Herndon - Provide work scope and cost estimate for fast track to 
Doris for inclusion in Cooperative Agreement. 

5. Assist state with Deviation Request (by Harch 12). 

Doris Finaly -Assure the transmittal of state's cost accounting to 
EPA Headquarters. 

- Track Deviation Request review. 

6. Prepare memo to Tom Budd requesting an accounting of administrative time spent 
on the Ellisville site (by February 26). 01"-4 1rzfhd -

Doris Finlay -Memo should request information by March 12. 

7. Assure the preparation of an Action Memo for the Callahan "fast track" 
( h' Uazztt::ab) · L{- - 12 -- "6 L 

Kerry Herndon - Supply work scope and cost estimate to Headquarters after 
meeting with Black & Veatch. 

- Provide concurre nce on draft. 

8. Determine bid procedures fo r contracting disposal under the "fast track " 
remedial process (by March 12). 

Doris Finlay - Determine how to fast track bid process for both state 
and EPA ~sites. How are subcontracts effected? Can 
MDNR use its current contractor for disposal of drums from 
Callahan ~Rosalie? 

9. Provide critique of Ellisville immediate removal action to John Franke 
(by March 5). 

Doris Finlay - Prepare divisional memo by combining comments from Herndon, 
Morby and Wagoner. 
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10. Prepare a letter to Callahan's attorney describing samples he is to receive 
(by March 5). 

Barbara Peterson - Write letter 

~ - Provide Kerry Herndon with answer to two above. 

Bill Keffer - Answer questions on handling and safety procedures for 
samples and nature of wastes. 

---11. Resolve issue of additional notice letters (by March 9). 

12. 

14. 

Barbara Peterson -

Provide comments to the state on the American Can/G.K. Technologies counter 
proposal -Barbara Peterson (by March 1) . 

Set a da te for a meeting with generators. Barbara Peterson (meeting 
during week of March 15). 

Resolve issue of whether EPA and state can be joined in an agreement with 
generators (by March 10). 

Barbara Peterson 

15. Prepare the Return of Service on the warrant (by March 19). 

Barbara Peterson and Bill Keffer 

16. Prepare receipt for samples transferred to Callahan attorney (by March 19). 

Barbara Peterson and Bill Keffer 

I will coordinate tasks 1-9. Barbara will coordinate tasks 10-16. 

With these tasks completed by the dates specified, an Action Memo could be 
signed during the week of March 29, 1982. 

I concur with this plan :liji:i- ~;--A tl< rocLf{c...JYtv--
I do not concur with this plan ~~ 

Recommendations: 

cc: Barbara Peterson 
Bill Keffer 
Mike Sanderson 
Doris Finlay 
Bob Strwart 


